

25X1

Copy _____ of 6
9 December 1955
Contract No. A-101
Amendment No. 5

The Ramo-Wooldridge Corporation
Los Angeles 45, California

Gentlemen:

1. This document constitutes Amendment No. 5 to Contract No. A-101, dated 31 March 1955, between the Ramo-Wooldridge Corporation and the United States Government and further amends said contract, as amended, as hereinafter set forth.

2. Pursuant to the clause of this contract entitled "Changes," the Government hereby requires the performance of certain additional work as follows:

(a) In SECTION A - CONTRACT WORK of the Schedule of Contract No. A-101, as amended, add the following major heading and subsections thereunder:

"VI TRAINING:

A. The Contractor will provide informal training sessions for one person, designated by the Government, from 1 August 1955 to 10 August 1955, and for one person from 1 August 1955 to 12 September 1955, in the theory, structure, operation, installation and maintenance of System No. 1.

B. The Contractor will provide formal training sessions for twelve persons, designated by the Government from 3 October 1955 to 7 November 1955 (five weeks) in the theory, structure, operation, installation and maintenance of System No. 1 and ARN-6 Radio Compass.

C. The Contractor will provide, for such training, necessary instructors, facilities, equipment, and training aids.

3. The estimated cost of the additional work added to Contract No. A-101 by this Amendment is \$24,500.00, exclusive of fee.

080180100

5000000

4. In consideration of the Contractor's performance of the additional work added to SECTION A - CONTRACT WORK by this Amendment No. 5, the estimated cost and fixed fee are hereby increased. Accordingly, subsections 1 and 2 of SECTION E - ESTIMATED COST AND FIXED FEE of the Schedule, as amended, are hereby deleted in their entirety and the following subsections are substituted in lieu thereof.

"1. The estimated cost of the performance of this contract, exclusive of fixed fee, is Two Million Four Thousand and Five Hundred Dollars (\$2,004,500).

2. The fixed fee for performance of the work called for by this contract is One Hundred Sixty-five Thousand Three Hundred and Seventy One Dollars (\$165,371)."

5. All other terms, conditions and requirements of Contract No. A-101 remain unchanged.

6. Please indicate your receipt of this Amendment No. 5 to Contract No. A-101 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your files.

Very truly yours,

[Redacted Signature]

Contracting Officer

ACKNOWLEDGED AND ACCEPTED:

THE RAMO-WOOLDRIDGE CORPORATION

By _____

Title _____

Date 280180100

GFK:vd (12/9/55)

Distribution:

Orig - [Redacted] Master
2 - [Redacted] Service
3 - Finance Officer (Ogan)
4 - Contractor
5 - Chrono
6 - Reading

25X1

Copy 6 of 7

9 December 1955

CONTRACT APPROVAL

Contract No. A-101

Pursuant to Contractor's request of 11 November 1955, and in support of verbal approval previously granted, formal approval is hereby given to engage in overtime on Contract No. A-101 with respect to the work called for in connection with System 2. This approval covers the period from 7 November 1955 through the end of February 1956. The overtime rate contemplated is a 48-hour per week schedule for said period.

With respect to costing of such overhead charges it is understood that overtime labor charges for all exempt personnel will appear as a direct charge to Contract No. A-101; the premium portion of the time and one-half overtime labor charges for non-exempt personnel will appear as a charge to overhead and will be subject to the usual review and acceptance by cognizant local Government representatives. This approval refers to the necessity for incurring such overhead costs in connection with work under Contract No. A-101 and endorses such necessity.

It is understood that the total estimate premium overtime labor cost for the above approved period is \$10,760.00.

25X1

OPK:rd
Distribution:

Orig - R W

- 2 - Master
- 3 - Service
- 4 - Finance Officer
- 5 - Operations (Commo)
- 6 - Chrono
- 7 - Reading

Contracting Officer
Contract No. A-101

25X1

080180100